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Supplemental Informauon Concemng Nohce of Violahon for Operable Unit No 2, 
Nohfkatlon as Per September 16,1993, Secretanal Guidance - - - - 

Associate Deputy Secretary for Field Management, €34-1, HQ 
General Counsel, GC-1, HQ 
Assstant Secretary for Enwronmental Restorauon and Waste Management, EM-1, HQ 
Assistant Secretary for Envlronment, Safety and Health, EH-1, HQ 

Thls memorandum contams supplemental mformaoon to our September 13,1993, 
(ED HR 10795) (attachment 1) and September 27,1993, (ERD SRG 11 140) 
(attachment 2) correspondence This supplemental mformabon 1s bemg prowded m 
accordance wth the September 16 and August 18,1993, memoranda from the 
Secretary “Gmdance on Management Procedures for Addressrng Responsib&ty for 
Violauons of Enwonmental Requirements and Related Fmes and Penalbes ‘ I  

Our September 13 correspondence was m response to the dlrecbon to provide 
mformauon withm 24 hours of a Nonce of Violaoon (NOV) and our September 27 
correspondence was in response to the directlon to provide mformauon w b  10 
days of the NOV A copy of the 24-hour and 10-day responses are mcluded (copy m 
attachment 2) This memorandum provides supplemental inforrnduon concemmg the 
disposiuon of the NOV and resoluhon of dispute under the Rocky Flats 
Envrronmental Restorauon InterAgency Agreement (TAG) 

The Notlce of Violanon was received September 10, 1993, from U S Environmental 
Protecuon Agency @PA) and the Colorado Department of Health (CDH) for mrsslng 
a milestone under the LAG (copy m attachment 1) The missed milestone is for the 
Fmal RCRA Fach tm InvesugauonRemedial Inveshgaoon (RFURI) Report for 
Operable Unit N o  2 (903 Pad, Mound, and East Trenches) 

In consultauon with EM-40, we agreed to dispute the NOV through the Dispute 
Resolubon process l a d  out in the IAG Thls Qspute was resolved at the informal 
level on October 14,1993 A copy of the Resoluoon of Dispute (attachment 3) is 
attached 

To resolve the chspute, DOE agreed that it was m wolanon of the LAG for the mrssed 
Fmal RFI/RT Report submittal milestone for the penod August 9,1993, through 
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August 12,1993, (when the clock was stopped retroactwely to June 21, 1993) in 

assess shpulated penalbes for the penod August 9 - 12,1993 

E *  
P 
F accordance wth EPA/CDH letter of August 12,1993, whch stopped the clock for 

milestones for Operable Umts 1 - through 7 to obtam resoluhon on the appropnate 
h s k  Assessment Methodology (attachment 4) Furthermore, EPA agreed not to 
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Attachments 
1 September 13,1993 Memo 
2 September 27,1993 Memo 
3 Resolution of Dlspute 
4 EPNCDHLetter 

cc w/Attachments 
A Rampertaap, EM-453 
R Schassburger, ERD, RFO 
M Roy,OCC,RFO 
H Rose, ERD, RFO 
S Grace, ERD, RFO 
N Hutchins, EG&G 
W Busby, EG&G 
A Pnmrose, EG&G 


